

Boeing Boeing
Lance Perl
Assistant Sound Designer



Sound Deadlines

Have cue list complete	10.09.17
Finalize speaker placement	10.13.17
Fall Break	10.14.17 - 10.22.17
Have sound design completed in cue labs	11.01.17
Speakers and routing complete	11.07.17
Set Up Com (Night)	11.09.17
Dry Tech	11.10.17
Wet Tech	11.11.17
Move com to booth	11.13.17
PERF Dates	11.16.17 - 11.19.17